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ENVIRONMENT 
Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
King Highway Landfill Operable Unit 3 Progress Report (November 2012) 

Dear Mr. Krawczyk: 

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the November 2012 
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per 
Section XVI of the Administrative Order by Consent (AOC) for the Remedial 
Design/Remedial Action at the KHL OU, as was fully executed on February 8, 2000. 
Please note, however, pursuant to Section XVI of the AOC, after a Certificate of 
Completion of Construction is issued by the Michigan Department of Environmental 
Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of 
Construction) of the AOC, reports documenting operation, maintenance, and 
monitoring activities shall be submitted pursuant to the schedule set forth in the 
Operation and Maintenance Plan. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 

Date: 
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Patrick McGuire 
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Pat.McGuire@arcadis-us.com 
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

KING HIGHWAY LANDFILL OPERABLE UNIT 3 
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REMEDIATION AND REDEVELOPMENT DIVISION 
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Georgia-Pacific LLC 
Aiiied Paper, Inc./Portage Creek/Kaiamazoo River Superfund Site 

King Highway Landfiii Operabie Unit 3 
November 2012 Monthly Progress Report 

Remedial Activities 

• On November 13, ARCADIS, on behalf of Georgia-Pacific, submitted to Michigan Department of 
Transportation (MDEQ) the October 2012 Monthly Progress Report. 

Operation, Maintenance and Monitoring Activities 

• On November 8, ARCADIS conducted the 2012 4"^ quarter landfill gas monitoring event at the KHL 
OU. ' 

• On November 8, ARCADIS conducted the 2012 4'^' quarter landfill Inspection of the KHL OU. 

Upcoming Activities 

• In December, ARCADIS will submit the 2012 4"" quarter landfill gas monitoring report to MDEQ. 

• In December, ARCADIS will submit the 2012 4"^ quarter landfill inspection report to MDEQ. 

• In December, Georgia-Pacific anticipates providing a work plan to MDEQ to address the elevated 
methane gas concentrations to. the west of the KHL. 

• In December, Georgia Pacific anticipates that the Restrictive Covenant and associated easements 
and access agreements will be finalized. 

• In December, Georgia-Pacific anticipates providing responses to MDEQ's draft comments provided 
on the DRAFT FINAL Report for Completion of Construction (Completion Report) and DRAFT FINAL 
Operation and fJiaintenarice Pian (O&M Plan). 

• In January, Georgia-Pacific anticipates receiving approval from MDEQ for the Completion Report and 
O&M Plan. 

• ARCADIS anticipates providing a recorhmended alternative approach to the current practice of 
physically measuring steady-state water levels prior to the next annual groundwater monitoring event 
at the KHL OU, which is tentatively scheduled for May 2013. 
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